ARV Warriewood Stage 5 Progress Report

2/07/2015 -11/03/2016 8/04/2016

ILUs

	ILUs 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 5																									
Element	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59
Site survey			100																							
Benching																										
Formboards																										
Internal in ground drainage/electrical																										
FRP Slab																										
Slab cure & drainage																										
Pin slab																										
Stand frames and trusses																										
Install windows																										
Fascias & gutters																										- 31
Install metal roofing																				38						
Masonry and capping																										
Sarking and cladding																										
Decking																										
Presheet and services																										
Frame inspection and QA																										
Sheet, set and sand walls																										
Waterproofing and inspections																										
Kitchen joinery																										
Fix out carpentry																										
Initial paint																										
Ceramic tiling																										
Shower screens and robes																										
Final fit and services fit off																										
Final paint																										
Carpet																										
Defects																										
ILU complete																										