


## Modification of Consent – Swirling Waters

### SCHEDULE OF CHANGES

1. Vent to plant room.
2. Door to plant.
3. Plant located under entry stairs.
4. Outside shower moved from north east to south west.
5. Retaining curved wall to be deleted.
6. Openings changed to enclose workshop.
7. Underground water tank shifted to east portion of site.
8. Flue location shifted approximately two meters west.
9. Brass balustrade.
10. Bedroom use changed to study use.
11. Addition of overall glazing with perforated copper screen.



Fernanda Cabral  
Project Architect